

**Table 12: Social Development Action Plan**

Key Objectives	Main Tasks/ Actions	Targets/Indicators	Progress to date	Agencies Responsible	Time-frame	Funding source
<b>A. OUTPUT 1: EFFICIENT AND CLIMATE-RESILIENT IRRIGATION INFRASTRUCTURE AND MANAGEMENT SYSTEMS INSTALLED</b>						
<b>1.1 Upgrading, modernizing, and climate-proofing irrigation and drainage infrastructure (new and existing schemes)</b>						
Income generation for farmers through improved irrigation	<ul style="list-style-type: none"> <li>- Engage farmer households (HHs) currently having possession rights to farmlands in vegetable farming in irrigation schemes (IS)</li> <li>- MOFALI issues a letter to project soums advising them not to reclaim land plots from farming HHs in the proposed IS, if the land is not currently cultivated due to lack of irrigation water.</li> </ul>	<b>Target:</b> --About 454 HHs having possession rights in IS continue farming -MOFALI issued a letter to all project soums advising them not to reclaim land plots from farming HHs in IS. Baseline: 454 HHs	-	<ul style="list-style-type: none"> <li>- Soum government</li> <li>- Monitored by PIU</li> </ul>	- 2020-2026	- Soum budget
	<ul style="list-style-type: none"> <li>- Engage farmer HHs in vegetable farming in IS; and prioritize allocation of new plots to them;</li> <li>- Ensure area of viable plots for vegetable production is about 2 ha/HH;</li> <li>- Issue certificates/contracts to farmers for new land plots;</li> </ul>	<b>Target:</b> - About 3,094 farmer HHs engaged in vegetable farming in new plots with certificates/contracts; - Baseline: 0	-	<ul style="list-style-type: none"> <li>- Soum government</li> <li>- Monitored by PIU</li> </ul>	- 2020-2022	- Soum budget
Income generation for poor and vulnerable HHs through improved irrigation	<ul style="list-style-type: none"> <li>- Engage poor and vulnerable HHs in vegetable farming in each IS; and give priority for allocation of available new plots;</li> <li>- Issue certificates/contracts to poor &amp; vulnerable HHs for new land plots;</li> </ul>	<b>Target:</b> - About 869 poor and vulnerable HHs engaged in vegetable farming in new plots with certificates/contracts - Baseline: 0	-	<ul style="list-style-type: none"> <li>- Soum government</li> <li>- Monitored by PIU</li> </ul>	- 2020-2022	- Soum budget
Employment and income generation to local unskilled laborers	<ul style="list-style-type: none"> <li>- Facilitate interested persons to register at soum level;</li> <li>- Employ local people during project implementation</li> </ul>	<b>Target:</b> - 240 of workers (20 in each IS) hired locally - Baseline: 0	-	<ul style="list-style-type: none"> <li>- PIU to include local employment targets in contracts</li> <li>- Contractors to employ local people</li> </ul>	- 2021-2025	- project budget
Reduce risks of conflicts between	<ul style="list-style-type: none"> <li>- Install fences around the command area;</li> </ul>	<b>Target:</b>	-	<ul style="list-style-type: none"> <li>- PIU</li> <li>- Soum government</li> </ul>	- 2021-2025	- project budget

Key Objectives	Main Tasks/ Actions	Targets/Indicators	Progress to date	Agencies Responsible	Time-frame	Funding source
herders and farmers		- 12 IS with fences around the command areas; - Baseline 0.		- Monitored by consultant		
Compliance with labor laws and standards for workers	- The contractors will (i) comply with labor laws and core labor standards, including no child labor, minimum wages, equal pay to equal work, and occupational health and safety; (ii) provide training to workers on job-related skills and relevant health and safety practices	<b>Target:</b> - All contractors comply with labor standards and all workers get trainings; - Baseline: N/A	-	- Contractors - Monitored by PIU	- 2021-2025	- project budget
Prevention of HIV/AIDS, STIs, sexual harassment for workers, residents and mobile population	- Provide awareness and prevention training on HIV/AIDS/STIs for construction workers, local community and groups at risks in the project areas	<b>Target:</b> - About 1,175 participants with at least 20% from poor and vulnerable HHs - Baseline: 0	-	- PIU coordinate to - Contractors to provide training and preventive measures; - PIU consultant to monitor	- 2021-2025	- Project budget.
<b>1.2 Strengthening coordination and management of irrigation schemes</b>						
Employment and income generation to farmers	- Soums government will hire Community Grower Groups (CGGs) for construction of simple works (i.e. simple tertiary canals etc.) and for O&M activities. - Prepare contracts with CGGs	<b>Target:</b> - About 48 CGGs (480 persons) have contracts with soum government (20% from poor & vulnerable HH); - Baseline: 0	-	- Soums government; - Monitored by PIU consultant	- 2020-2025	- project budget
Employment and income generation to farmers	- Contract CGGs for planting the windbreaks (tree/bushes). - Prepare community procurement contract.	<b>Target:</b> - About 48 CGGs (480 persons) have contracts with soum government 20% from poor & vulnerable HH; - Baseline: 0	-	- PIU; - Monitored by PIU consultant	- 2020-2025	- project budget

<b>B. OUTPUT 2: CLIMATE SMART AGRICULTURE PRODUCTION SYSTEMS IMPROVED</b>						
<b>2.1 Provision of equipment and facilities to improve the production of high-yielding and climate-resilient vegetable seeds</b>						
Providing farmers with high-yielding and climate-	- Equip four regional research centers with equipment and facilities such as climate-controlled growth chambers, storagecool	<b>Target:</b>	-	- PIU - Monitor ed by PIU consult ant	- 2022-2026	project budget

Key Objectives	Main Tasks/ Actions	Targets/Indicators	Agencies Responsible	Time-frame	Funding source
resilient vegetable seeds to improve productivity.	rooms, sheds, fencing, mechanization packages, seed cleaning and packaging equipment, conservation farming equipment, and teaching facilities. - Provide farmers with high-yielding and climate-resilient vegetable seeds to improve productivity.	- About 3,548 farmer HHs (including 1,041 poor & vulnerable HHs) used high-yielding and climate-resilient vegetable seeds; - Baseline: 0			
<b>2.2 Support to the National Institute of Plant Protection for improved pest management and control, and pesticide testing</b>					
Providing farmers with technical skills and safer products for pest management & control and food safety.	- Support the National Plant Protection Institute (NPPI) for improved pest management and control, and pesticide testing to improve food safety. - Provide farmers with technical skills and safer products for pest control and to improve food safety.	<b>Target</b> - About 3,548 households (including 1,041 poor & vulnerable HHs) supported in pest control and food safety - Baseline: 0	- PIU - Monitored by PIU consultant	- 2022-2026	- project budget
<b>C. OUTPUT 3: TECHNICAL INSTITUTIONAL AND MANAGEMENT CAPACITY AND COORDINATION STRENGTHENED</b>					
<b>3.1 Setting-up and strengthening community grower groups in improved production and marketing</b>					
Empowerment of farmers, including poor and vulnerable	- Establish and train CGGs	<b>Target:</b> - About 48 CGGs (4 in each of 12 IS) mobilized with 20% members from poor & vulnerable HH. - Baseline: 0	- PIU - Soum government; - Monitored by PIU Consultant;	- 2020-2025	- project budget
Providing farmers with technical & financial skills to improve livelihood & productivity.	- Train farmers on good agricultural practice, integrated pest management, optimized use of fertilizers and pesticides, use of improved technologies (such as greenhouses and storage) and marketing.	<b>Target:</b> - About 3,548 (1 member from each beneficiary HH) with 20% poor & vulnerable. - Baseline: 0	- PIU - Soum government; - Monitored by PIU consultant;	- 2020-2025	- project budget
<b>3.2 Improving access for farmers to improved technology</b>					
Generate additional income to farmers	- Provide each soum with a technology package (i.e. mechanization technologies such as tractors, rotary hoe and spraying	<b>Target:</b> - About 480 households including 20% poor &	- PIU - Soum government;	- 2020-2025	project budget

Key Objectives	Main Tasks/ Actions	Targets/Indicators	Agencies Responsible	Time-frame	Funding source
	equipment, all-weather greenhouses, and small cool rooms for product storage. - All CGGs members will have equitable access to machinery and facilities.	vulnerable households have access to technology package. Baseline: 0	- PIU Consultant to monitor		
<b>D. PROJECT MANAGEMENT SUPPORT</b>					
Ensure implementation of SDAP	- Appoint a social and gender specialist at PIU to ensure the effective implementation of the SDAP - MOFALI and soums will appoint their staff as focal persons (officers) for social tasks	<b>Target:</b> - A social and gender specialist hired at PIU. - MOFALI/soum staffs as focal persons appointed - Baselines:0	- PIU - MOFALI/soums governments	- 2020-2025	- project budget
Conduct monitoring & evaluation on the SDAP	- Monitoring on the SDAP will be reported semi-annually.	<b>Target:</b> - M& E reports submitted semi-annually. Baseline: N/A	- PIU; - Consultant	- 2020-2025	- project budget

CGGs = Community Grower Groups; IS = Irrigation Scheme; HHs = Households; JFPR = Japanese Fund for Poverty Reduction; PIU = Project implementation unit; HIV/AIDS/STIs = Human Immunodeficiency Virus/Acquired Immune Deficiency Syndrome/Sexually Transmitted Infections; MOFALI = Ministry of Food, Agriculture and Light Industry; SDAP = Social Development Action Plan; GRM = Grievance Redress Mechanism.  
Source: Asian Development Bank.

## Нийгмийн хөгжлийн үйл ажиллагааны төлөвлөгөө

Зорилго	Үндсэн үйл ажиллагаа	Үр дүн болон мониторингийн үзүүлэлтүүд	Хариуцах байгууллага	Хугацаа	Төсөв ба эх үүсвэр
<b>1-р үр дүн. Уур амьсгалын өөрчлөлтөд тэсвэртэй, үр ашигтай усжуулалтын систем бий болж, менежментийн тогтолцоо бүрдэнэ.</b>					
<b>1.1. Усжуулалт, ус зайлуулах дэд бүтцийг шинэчлэх, шинэчлэх, цаг уурын аюулгүй байдлыг сайжруулах (шинэ ба одоо байгаа схемүүд)</b>					
Усжуулалтыг сайжруулах замаар ногоочдын орлогыг нэмэгдүүлэх	<ul style="list-style-type: none"> <li>- Усалгааны систем дээр газар тариалангийн талбай эзэмшиж байгаа өрхүүд хүнсний ногооны тариалан эрхлэх.</li> <li>- ХХААХҮЯ нь төсөл хэрэгжүүлж буй сумдад Усалгааны систем дээр газар тариалан эрхлэдэг өрхүүд усалгааны асуудлын улмаас аж ахуй эрхлээгүй тохиолдолд газрыг нь буцаан хурааж авахгүй байх тал дээр сумын Засаг даргын Тамгын газарт зөвлөмж хүргүүлэх.</li> </ul>	<p><b>Зорилтууд:</b></p> <ul style="list-style-type: none"> <li>- Усалгааны системд газар эзэмшдэг 454 хүн газар тариалангийн үйл ажиллагаа эрхлүүлэх</li> <li>- ХХААХҮЯ төсөл хэрэгжүүлэх бүх сумдад Усалгааны систем дээр газар тариалан эрхэлж буй өрхийн газрыг чөлөөлөхгүй байх талаар зөвлөмж захидал хүргүүлэх.</li> </ul> <p><b>Суурь түвшин: 454 өрх</b></p>	<ul style="list-style-type: none"> <li>- Сумын засаг даргын тамгын газар</li> <li>- ТХН хянана</li> </ul>	- 2020-2026	- Төсөл хэрэгжих сумын төсөв
	<ul style="list-style-type: none"> <li>- Газар тариалан эрхлэдэг өрхүүд Усалгааны системтэй газарт хүнсний ногооны тариалан эрхлэх; мөн тэдэнд шинээр газар олгоход давуу эрх олгох;</li> <li>- Хүнсний ногоо тариалах боломжтой талбайг өрх бүрт ойролцоогоор 2 га-с багагүй байлгах;</li> <li>- Ногоочдод шинээр газар өмчлүүлэх гэрчилгээ/гэрээ олгох;</li> </ul>	<p><b>Зорилт:</b></p> <ul style="list-style-type: none"> <li>- 3094 ногоо тариалдаг өрх гэрчилгээ/гэрээтэй шинэ талбайд хүнсний ногооны тариалан эрхлэх</li> </ul> <p><b>Суурь түвшин: 0</b></p>	<ul style="list-style-type: none"> <li>- Сумын засаг даргын тамгын газар</li> <li>- ТХН хянана</li> </ul>	- 2020-2022	- Төсөл хэрэгжих сумын төсөв

Усжуулалтыг сайжруулах замаар ядуу, эмзэг өрхүүдийг орлоготой болгох	- Усалгааны систем тус бүрт ядуу, эмзэг бүлгийн өрхүүд хүнсний ногооны тариалан эрхлэх; шинэ талбайг хуваарилахад ядуу, эмзэг өрхөд давуу эрх олгох; - Ядуу, эмзэг бүлгийн өрхүүдэд шинээр газар өмчлүүлэх гэрчилгээ / гэрээ олгох;	<b>Зорилт:</b> - Гэрчилгээтэй/ гэрээтэй шинэ талбайд хүнсний ногооны тариалан эрхлэх 869 орчим ядуу, эмзэг өрхүүдийг хамруулах <b>Суурь түвшин: 0</b>	- Сумын засаг даргын тамгын газар - ТХН хянана	- 2020-2022	Төсөл хэрэгжих сумын төсөв
Орон нутгийн мэргэжилгүй, ажилгүй иргэдийн хөдөлмөр эрхлэлт ба орлого нэмэгдүүлэх	- Сумын түвшинд ажил орох сонирхолтой хүмүүсийг бүртгэлд хамруулхад дэмжлэг үзүүлэх; - Төсөл хэрэгжүүлэх явцад орон нутгийн иргэдийг ажиллуулах	<b>Зорилт:</b> - Орон нутгийн 240 хүнийг (усалгааны систем тус бүрт 20 хүн) ажиллуулах - <b>Суурь түвшин: 0</b>	- ТХН зорилтыг ажилчдын гэрээнд тусгах - Гэрээт ажилчид орон нутгийн хүмүүсийг ажилд авна	- 2021-2025	Төслийн төсөвт багтсан
Малчид, тариаланчдын дунд үүсэх зөрчилдөөний эрсдлийг бууруулах	- Усалгаатай талбайн эргэн тойронд хашаа суурилуулах;	<b>Зорилт:</b> - 12 усалгаатай талбайн эргэн тойронд хашаа суурилуулах - <b>Суурь түвшин: 0</b>	- ТХН - Сумын засаг даргын тамгын газар - ТХН-ийн зөвлөх хянана	- 2021-2025	- Төслийн төсөвт багтсан
Хөдөлмөрийн тухай хууль, стандартыг дагаж мөрдөх	- Гэрээлэгчид (i) хөдөлмөрийн тухай хууль тогтоомж, хөдөлмөрийн үндсэн стандартыг дагаж мөрдөх бөгөөд үүнд хүүхэд хөдөлмөр эрхлэхгүй байх, хөдөлмөрийн хөлсний доод хэмжээ, адил хөдөлмөрт ижил цалин хөлс олгох, хөдөлмөрийн эрүүл ахуй, аюулгүй байдал – ыг дагаж мөрдөх (ii) ажилчдад ажлын байрны ур чадвар, эрүүл ахуй, аюулгүй байдлын талаарх сургалт зохион байгуулах	<b>Зорилт:</b> - Бүх гэрээлэгчид хөдөлмөрийн стандартыг дагаж мөрдөж, бүх ажилчид сургалтанд хамрагдах - <b>Суурь түвшин: Хамаарахгүй</b>	- Гэрээт ажилчид - ТХН хянана	- 2021-2025	- Төслийн төсөвт багтсан
ХДХВ / ДОХ, БЗДХ-аас урьдчилан сэргийлэх, бэлгийн дарамтын талаар ажилчид, орон нутгийн иргэдэд мэдээлэл түгээх	- Төсөл хэрэгжих бүсэд эрсдэлтэй байгаа барилгын ажилчид, орон нутгийн иргэд, ногоочдын бүлгүүдэд ХДХВ / ДОХ / БЗДХ-ын талаар мэдлэг олгох, урьдчилан сэргийлэх сургалтыг зохион байгуулах	<b>Зорилт:</b> - Сургалтанд 1175 оролцогчид хамрагдах, үүнээс 20% нь ядуу, эмзэг бүлгийн өрх байх - <b>Суурь түвшин: 0</b>	- ТХН удирдана - Гэрээт ажилчид сургалт явуулж, урьдчилан сэргийлэх арга хэмжээ авах; - ТХН хянана	- 2021-2025	- Төслийн төсөвт багтсан

<b>1.2. Услалтын системийн зохицуулалт, менежментийг бэхжүүлэх</b>					
Ногоочдын ажил эрхлэлт, орлого нэмэгдүүлэх	<ul style="list-style-type: none"> <li>- Сумын засаг даргын тамгын газар Ногоочдын бүлгийн гишүүдийг барилгын ажил (энгийн суваг барих г.м), засварын үйл ажиллагааны ажилд идэвхитэй оролцуулах.</li> <li>- Ногоочдын бүлэгтэй гэрээ байгуулах</li> </ul>	<b>Зорилт:</b> <ul style="list-style-type: none"> <li>- 48 Ногоочдын бүлгийн (480 хүн) сумын засаг захиргаатай гэрээ байгуулах (20% нь ядуу, эмзэг бүлгийн өрхөөс);</li> <li>- <b>Суурь түвшин: 0</b></li> </ul>	<ul style="list-style-type: none"> <li>- Сумын засаг даргын тамгын газар</li> <li>- ТХН хянана</li> </ul>	- 2020-2025	- Төслийн төсөвт багтсан
Ногоочдын ажил эрхлэлт, орлого нэмэгдүүлэх	<ul style="list-style-type: none"> <li>- Ойн зурвас (мод / бут) байгуулах ажилд Ногоочдын бүлэгтэй гэрээ байгуулан ажиллах.</li> <li>- Олон нийтийг ажиллуулах гэрээг бэлтгэх.</li> </ul>	<b>Зорилт:</b> <ul style="list-style-type: none"> <li>- 48 Ногоочдын бүлгийн (480 хүн) сумын засаг захиргаатай гэрээ байгуулах (20% нь ядуу, эмзэг бүлгийн өрхөөс);</li> <li>- <b>Суурь түвшин: 0</b></li> </ul>	<ul style="list-style-type: none"> <li>- ТХН</li> <li>- ТХН-ийн зөвлөх хянана</li> </ul>	- 2020-2025	- Төслийн төсөвт багтсан
<b>Бүрэлдэхүүн-2. Уур амьсгалд дасан зохицсон хөдөө аж ахуйн үйлдвэрлэлийн тогтолцоо сайжирна.</b>					
<b>2.1. Өндөр ургацтай, уур амьсгалд тэсвэртэй хүнсний ногооны үр үйлдвэрлэлийг сайжруулах тоног төхөөрөмж, байгууламжаар хангах</b>					
Ногоочдыг өндөр ургацтай, уур амьсгалд тэсвэртэй хүнсний ногооны үрээр хангах	<ul style="list-style-type: none"> <li>- Бүсийн 4 судалгааны төвийг уур амьсгалын хяналттай өсгөврийн танхим, үр/өсгөвөр эд хөргөх өрөө, хөргөх өрөөнүүд, үр цэвэрлэх, савлах багц, үр үйлдвэрлэлийг дэмжих тоног төхөөрөмж болон сургалтын танхимаар хангах</li> <li>- Ногоочдыг өндөр ургацтай, уур амьсгалд тэсвэртэй хүнсний ногооны үрээр хангах</li> </ul>	<b>Зорилт:</b> 3548 орчим өрх (үүнээс 1041 ядуу, эмзэг өрх) уур амьсгалын өөрчлөлтөд дасан зохицсон, өндөр ургацтай үрээр хангагдсан байна. <b>Суурь түвшин: 0</b>	<ul style="list-style-type: none"> <li>- ТХН</li> <li>- ТХН-ийн зөвлөх хянана</li> </ul>	- 2022-2026	Төслийн төсөвт багтсан
<b>2-р үр дүн. Уур амьсгалд дасан зохицсон хөдөө аж ахуйн үйлдвэрлэлийн тогтолцоо сайжирна.</b>					
	<ul style="list-style-type: none"> <li>- Хортон шавьжтай тэмцэх менежмент, хяналтыг сайжруулах, хүнсний аюулгүй байдлыг дээшлүүлэх зорилгоор пестицидийн шинжилгээ хийхэд Газар тариалангийн Үндэсний Хүрээлэнд дэмжлэг үзүүлэх.</li> <li>- Хортон шавьжтай тэмцэх, хүнсний аюулгүй байдлыг сайжруулах зорилгоор ногоочдод техникийн ур чадварыг дээшлүүлэх ба аюулгүй бүтээгдэхүүнээр хангах</li> </ul>	<b>Зорилт:</b> <ul style="list-style-type: none"> <li>Хортон шавьжтай тэмцэх, хүнсний аюулгүй байдлыг хангахад 3548 орчим өрх (үүнд 1041 ядуу, эмзэг бүлгийн өрх)-д дэмжлэг авсан байна</li> <li>- <b>Суурь түвшин: 0</b></li> </ul>	<ul style="list-style-type: none"> <li>- ТХН</li> <li>- ТХН-ийн зөвлөх хянана</li> </ul>	- 2022-2026	- Төслийн төсөвт багтсан



**3-р үр дүн. Мэргэжлийн байгууллага, удирдлагын чадавхи, уялдаа зохицуулалтыг бэхжүүлнэ.**

**3.1. Хүнсний ногоо эрхлэгчдийн бүлэг байгуулан, үйлдвэрлэл болон маркетингийн тал дээр чадавхижуулах**

Ядуу, эмзэг бүлгийг оролцуулан ногоочдын чадавхийг бэхжүүлэх	- Ногоочдын бүлэг үүсгэж, сургалтанд хамруулах	<b>Зорилт:</b> - 48 орчим Ногоочдын бүлэг (12 усалгааны систем тус бүрт 4) хамрагдах, үүнд гишүүдийн 20% нь ядуу, эмзэг бүлгийн өрхөөс хамрагдах <b>- Суурь түвшин: 0</b>	- ТХН - Сумын засаг даргын тамгын газар - ТХН-ийн зөвлөх хянана	- 2020-2025	- Төслийн төсөвт багтсан
Ногоочдын амьжиргааны түвшин болон бүтээмжийг дээшлүүлэх зорилгоор ногоочдод техник, санхүүгийн ур чадвар олгох.	- Ногоочдыг газар тариалангийн тэргүүн туршлага, хортон шавьжтай тэмцэх нэгдсэн менежмент, бордоо, пестицидийг оновчтой ашиглах, сайжруулсан технологи ашиглах (хүлэмж, агуулах г.м), маркетинг зэрэг чиглэлээр сургах.	<b>Зорилт:</b> Ойролцоогоор 3,548 (ашиг хүртэгч өрх болгоноос 1 хүн) хүн сургалтанд хамрагдах, үүнд 20% ядуу болон эмзэг бүлгийн өрх байх. <b>- Суурь түвшин: 0</b>	- ТХН - Сумын засаг даргын тамгын газар - ТХН-ийн зөвлөх хянана	- 2020-2025	- Төслийн төсөвт багтсан

**3.2. Ногоочдын бүлгүүдэд сайжруулсан технологийн хүртээмжийг нэмэгдүүлэх**

Ногоочдод нэмэлт орлого бий болгох	Техник, тоног төхөөрөмж, хүлэмж, бүтээгдэхүүн хадгалах сэрүүн өрөө нь бүх Ногоочдын бүлгийн гишүүдэд тэгш хүртээмжтэй байх.	<b>Зорилт:</b> - 480 орчим өрх, үүнд 20% ядуу, эмзэг бүлгийн өрхийг технологийн багцаар хангах. <b>Суурь түвшин: 0</b>	- ТХН - Сумын засаг даргын тамгын газар - ТХН-ийн зөвлөх хянана	- 2020-2025	Төслийн төсөвт багтсан
------------------------------------	---	--	---	-------------	------------------------

**4. Төслийн удирдлага**

НХҮАТ-ний хэрэгжилтийн ханган ажиллах	- НХҮАТ-ний үр дүнтэй хэрэгжилтийг хангах зорилгоор ТХН-д нийгэм, жендэрийн мэргэжилтэнг томилон ажиллуулах - ХХААХҮЯ болон Сумдад нийгмийн асуудал хариуцсан ажилтан (алба хаагч)-ийг томилон ажиллуулах.	<b>Зорилт:</b> - ТХН-д нийгэм, жендэрийн мэргэжилтэнг томилон ажиллуулах - ХХААХҮЯ болон Сумдад нийгмийн асуудал хариуцсан ажилтан (алба	- ТХН - ХХААХҮЯ болон Сумын засаг даргын тамгын газар	- 2020-2025	- Төслийн төсөвт багтсан
---------------------------------------	---	--	--	-------------	--------------------------

		хаагч)-ийг томилон ажиллуулах. - <b>Суурь түвшин: 0</b>			
НХҮАТ дээр хяналт, үнэлгээ хийх	НХҮАТ-ний хяналт-үнэлгээг хагас жил тутамд тайлагнах.	<b>Зорилт:</b> НХҮАТ-ний хяналт-үнэлгээг хагас жил тутамд тайлагнах. <b>Суурь түвшин:</b> <b>Хамаарахгүй</b>	- ТХН - ТХН-ийн зөвлөх	- 2020-2025	- Төслийн төсөвт багтсан